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Current MHSOAC Evaluation Contracts and Deliverables 

The Regents of the University of California, University of California, San Diego (IA)  

Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY) 

MHSOAC Staff:  An Oskarsson 

Active Dates:  May 1, 2014 - June 30, 2016 

Objective: Identify, describe, and assess outreach/engagement strategies and services that have been or are being offered for TAY throughout 
the State, and promote continued identification and adoption of effective support (i.e., services, strategies, programs, systems) that promotes 
positive outcomes in TAY with mental health needs, including recovery and resilience.  

Deliverable Due Date* Deliverable Cost Status 

1 Report of Proposed Research Design June 1, 2014 $100,000 Completed 

2 Report of Research Findings March 1, 2015 $150,000 Completed 

3 Report of Recommended Evaluation and Quality Improvement Methods May 1, 2015 $50,000 Completed 

4 Identify, Develop, and Provide Technical Assistance to Counties (this is a two part deliverable as noted in a and b below) 

4a 
Report describing proposed methods to provide technical assistance 
to counties in support of implementation, evaluation, and quality 
improvement efforts related to TAY programs and services 

May 1, 2015 $50,000 Under Review 

4b 
Report describing provision of technical assistance to counties in 
support of implementation, evaluation, and quality improvement efforts 
related to TAY programs and services 

March 1, 2016 $100,000 Pending 

5 Report of TAY Policy Recommendations April 1, 2016 $50,000 Pending 

Total Contract Amount  $500,000  
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The Regents of the University of California, University of California, San Diego  

Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System 

MHSOAC Staff: An Oskarsson 

Active Dates: May 15, 2014 – June 30, 2016  

Objective: Development and implementation of a tracking, monitoring, and evaluation system for adults receiving services via CSS that allows for 
evaluation of those clients and services. The ultimate goal of this project will be to contribute to our ability to understand and improve upon the 
quality of services offered via the CSS component and the statewide system that supports these services.  

 Pilot data and outcomes system with select counties and providers to evaluate the feasibility of expanding the system statewide 

 Inform policy and practices regarding a data collection system that could potentially expand to all Mental Health Services Act (MHSA) 
components 

Deliverable Due Date* Deliverable Cost Status 

1 
Report of Proposed Tracking, Monitoring, and Evaluation System for 
Adults Receiving Services within the CSS Component 

April 13, 2015 $144,639 Completed 

2 
Report of Proposed Implementation Plan to Pilot the Tracking, 
Monitoring, and Evaluation System in a Sample of Providers/Counties 

May 7, 2015 $104,458 Completed 

3 
Report of Proposed Research Design and Analytic Plan to Evaluate the 
Efficacy of CSS Services for Clients in Less Comprehensive Services 
than Full Service Partnerships 

November 13, 2015 $104,458 Under Review 

4 Report of Evaluation Results April 22, 2016 $203,554 Pending 

5 
Report of Policy and Practice Recommendations for How to Improve 
Upon Current CSS Services, Evaluations, and Systems 

April 22, 2016 $139,277 Pending 

Total Contract Amount  $696,386  
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Mental Health Data Alliance (MHDATA)   

Full Service Partnership (FSP) Classification Project 

MHSOAC Staff: An Oskarsson 

Active Dates: November 2014 – June 30, 2017 

Objective: The purpose of this evaluation effort is to assess Full Service Partnerships (FSPs) on a statewide level in order to classify them in a 
meaningful and useful fashion that should ultimately enable clients, family members, providers, counties, and the State to further understand the 
diversity of FSPs across California.  

Deliverable Due Date* Deliverable Cost Status 

1 
Preliminary Statewide FSP Classification System Presentation Based 
on Focus Groups and/or Interviews 

February 27, 2015 $52,650 Completed 

2 
Report of Proposed Statewide FSP Classification System Based on 
Stakeholder Input 

August 31, 2015 $53,750 Completed 

3 
Report of Final Statewide FSP Classification System Based on Public 
Comment 

October 30, 2015 $11,225 Completed 

4 
Report of Online Statewide FSP Classification System Website  

Version 1.0 Design Specification 
January 20, 2016 $56,900 Pending 

5 Online Statewide FSP Classification System Website Version 1.0 July 02, 2016 $119,900 Pending 

6 
Online Statewide FSP Classification System Website Administrator 
Training and Technical Assistance Report 

October 01, 2016 $11,225 Pending 

7 
Online Statewide FSP Classification System Website User Training and 
Technical Assistance Report 

October 31, 2016 $11,225 Pending 

8 
Online Statewide FSP Classification System Website Hosting and Cost 
Report 

May 1, 2017 $10,438 Pending 

Total Contract Amount  $327,313  
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The Regents of the University of California, University of California, San Diego 

Recovery Orientation of Programs Evaluation  

MHSOAC Staff: Ashley Mills 

Active Dates: January 1, 2015 – May 31, 2017 

Objective: To identify, describe, and assess existing measures and methods of evaluating the recovery orientation of programs and services, 
conduct an evaluation of the recovery orientation of direct and indirect services and/or programs provided within the Community Services and 
Supports (CSS) component (focused on the adult system of care), and use results from the evaluation to provide recommendations to providers, 
counties, and the State for achievement/promotion of recovery orientation in programs/services, as well as recovery and wellness of the clients that 
are served via these programs/services. 

Deliverable Due Date* Deliverable Cost Status 

1 Report on Existing Measures of Recovery Orientation June 30, 2015 $50,000 Completed 

2 
Report of Proposed Research Design and Analytic Plan to Evaluate the 
Recovery Orientation of Programs and Services 

July 15, 2015 $100,000 Completed 

3 
Technical Report of Evaluation Results, Data, Stakeholder Materials, 
and Dissemination Plan 

September 30, 2016 $200,000 Pending 

4 
Resources for Evaluating Recovery Orientation and Dissemination 
Plan 

January  15, 2017 $50,000 Pending 

5 
Resources for Promoting Practices that Encourage Recovery 
Orientation and Dissemination Plan 

January 15, 2017 $50,000 Pending 

6 
Report of Policy and Practice Recommendations for Ensuring, 
Maintaining, and Strengthening the Recovery Orientation of Programs 
and Services 

March 30, 2017 $50,000 Pending 

Total Contract Amount  $500,000  
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The Regents of the University of California, University of California, Davis 

Early Psychosis Evaluation 

MHSOAC Staff: Ashley Mills 

Active Dates: June 1, 2015  – June 30, 2017  

Objective: To identify and analyze program costs (i.e., costs expended to implement the program), outcomes (e.g., decreased hospital visits), and 
costs associated with those outcomes (e.g., costs associated with hospitalization) related to providing early psychosis programs. This evaluation 
will use the data from the Early Diagnosis and Preventative Treatment of Psychosis Illness (SacEDAPT) program in Sacramento County to pilot a 
method to calculate the program costs, outcomes, and costs associated with those outcomes when providing the SacEDAPT program, and to 
identify appropriate sources of comparison data (e.g., costs and outcomes during the period preceding SacEDAPT implementation). The evaluation 
will also develop and implement a method for identifying and describing all early psychosis programs throughout the State, to include specifically, 
for example, the data elements that are collected by these programs and the various ways in which they are collected (e.g., via Electronic Health 
Records or EHRs); data elements will be used to provide insight regarding existing capacity to assess costs and outcomes for early psychosis 
programs statewide, as well as help to define methods for use during the Sacramento County pilot. 

Deliverable Due Date* Deliverable Cost Status 

1 
Summary Report of Descriptive Assessment of SacEDAPT Early 
Psychosis Program 

July 1, 2015 $75,000 Completed 

2 
Proposed Methodology for Analysis of Program Costs, Outcomes, and 
Changes in Costs Associated with those Outcomes in the 
SacEDAPT/Sacramento County Pilot 

November 1, 2015 $35,000 Completed 

3 Report of Research Findings from Sacramento County Pilot March 1, 2016 $25,000 Pending 

4 
Proposed Plan to Complete the Descriptive Assessment of Early 
Psychosis Programs Statewide 

June 1, 2016 $20,000 Pending 

5 Proposed Statewide Evaluation Abstract August 30, 2016 $20,000 Pending 

6 
Summary Report of Descriptive Assessment of Early Psychosis 
Programs Statewide 

September 30, 2016 $20,000 Pending 

7 Proposed Statewide Evaluation Plan March 30, 2017 $5,000 Pending 

Total Contract Amount  $200,000  
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The Regents of the University of California, University of California, Los Angeles 

Assessment of System of Care for Older Adults 

MHSOAC Staff: An Oskarsson 

Active Dates: June 1, 2015  – June 30, 2017  

Objective: The purpose of this evaluation effort is to assess the progress made in implementing an effective system of care for older adults with 
serious mental illness and identify methods to further statewide progress in this area. This assessment shall involve gauging the extent to which 
counties have developed and implemented services tailored to meet the needs of the older adult population, including un/underserved diverse older 
individuals, recognizing the unique challenges and needs faced by this population. In order to bolster the State’s ability to promote improvements in 
the quality of services for older adults, a series of indicators shall be developed focused specifically on older adults with mental health issues; these 
indicators shall be developed with the intention of incorporating them into future data strengthening and performance monitoring efforts. The Contractor 
shall also identify and document the challenges and barriers to meeting the unique needs of this population, as well as strategies to overcome these 
challenges. Lessons learned and resultant policy and practice recommendations for how to improve and support older adult mental health programs 
at the State and local levels shall be developed and presented to the Commission. 

Deliverable Due Date* Deliverable Cost Status 

1 Proposed Research Methods September 7, 2015 $100,000 Completed 

2 
Recommended Data Elements, Indicators, and Policy 
Recommendations 

April 29, 2016 $118,292 Pending 

3 Summary and Analysis of Secondary and Key Informant Interview Data August 31, 2016 $75,000 Pending 

4 Summary of Focus Group Data and Policy Recommendations March 17, 2017 $75,000 Pending 

5 Policy Brief and Fact Sheet(s) April 28, 2017 $31,708 Pending 

Total Contract Amount  $400,000  

 

 

 



MHSOAC Evaluation Dashboard January 2016 
(updated 1/15/16) 
 

7 
* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval. 

 

 

 

The Regents of the University of California, University of California, Los Angeles 

Evaluation of Return on Investment (ROI) for Prevention and Early Intervention (PEI) Evidence-Based Practices (EBPs) 

MHSOAC Staff: Angela Brand 

Active Dates: June 30, 2015  – June 30, 2017  

Objective: Through a previous MHSOAC contract, Trylon Associates Inc. studied the use and impact of Mental Health Service Act (MHSA) funds 
for PEI programs.  Via this prior study, Trylon determined the total amount of MHSA PEI funds spent on PEI efforts during a designated time period; 
costs were broken down by program, among other things. The prior study highlighted the potential return on investment (i.e., cost savings) for PEI 
programs that were evidence based practices (EBPs), based on savings identified via implementation of such EBPs in other areas. The purpose 
of this evaluation is to investigate potential return on investment (ROI) for EBPs being implemented in California with MHSA PEI funds, and to 
educate MHSOAC staff on ROI and other comparable evaluation methods. 

Deliverable Due Date* Deliverable Cost Status 

1 Fidelity Assessment Summary March 31, 2016 $12,500 Pending 

2 
Report of Cost Savings from WSIPP-Documented EBPs: Fiscal Year 
(FY) 2011/2012 though FY 2014/2015 

June 30, 2016 $25,000 Pending 

3 
Report of Cost Savings from WSIPP-Documented EBPs: FY 2011/2012 
though FY 2015/2016 

March 31, 2017 $12,500 Pending 

4 Training/Technical Assistance (T/TA) Plan August 1, 2015 $12,500 Completed 

5 Training Manual and Summary of Training/Technical Assistance (T/TA) March 31, 2017 $12,500 Pending 

Total Contract Amount  $75,000  
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Ongoing MHSOAC Internal Evaluation Projects 

MHSOAC Evaluation Unit 

Tracking and Monitoring of Mental Health Services Act (MHSA) Programs and Activities via Plans, Updates, and 
Expenditure Reports  

MHSOAC Staff: TBD 

Active Dates: December 2013 – December 2015 

Objectives: Develop and implement a system for extracting and utilizing information of interest for tracking and monitoring MHSA program activities 
and outcomes for fiscal year (FY) 2011/12 and FY 2012/13 from County Annual Updates, Three-Year Plans, and Annual Revenue and Expenditure 
Reports. Consider what additional information may be useful to capture via the reporting process.  

Work Effort or Product Due Date Status 

1 Determine State Needs For Information That Is Currently Provided Within Reports March 31, 2014 Completed 

2 Develop System For Extracting And Cataloging State’s Data Needs April 30, 2014 Completed 

3 List Of Recommended Data Elements June 16, 2014 Completed 

4 Complete Construction Of Tables August 15, 2014 Completed 

5 Test Database Functionality August 22, 2014 Completed 

6 Complete Construction Of Queries And Forms TBD Pending 

7 Use System To Extract And Catalog Data Needed By State For FY 2012/13 TBD Pending 

8 Data Quality Check TBD Pending 
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MHSOAC Evaluation Unit 

Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and 

Supports (CSS) Component 

MHSOAC Staff: Ashley Mills, Carrie Masten 

Active Dates: January 2014 – March 31, 2016 

Objectives: Collect, summarize, and publicize evaluations that counties have completed on the CSS component. Focus on fiscal year (FY) 2011/12 
and FY 2012/13.  

Work Effort or Product Due Date Status 

1 Develop Methodology To Collect Information From Counties On Completed Evaluations 
of The CSS Component  

February 14, 2014 Completed 

2 Collect Data/Information From Counties June 30, 2014 Completed 

3 Conduct Review Of Data And Documents Received From Counties  April 30, 2015 Completed 

4 Extract Relevant Information As Needed and Create Database of County Evaluations September 30, 2015 Completed 

5 Written Report That Summarizes And Synthesizes County Evaluations Of The CSS 
Component Completed In FYs 2011/12 And 2012/13 

March 31, 2016 Pending 
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MHSOAC Evaluation Unit 

Prevention and Early Intervention (PEI) Evaluation Strengthening; Collect, Summarize, and Publicize Completed PEI 
Evaluations 

MHSOAC Staff: Ashley Mills, Carrie Masten 

Active Dates: January 2014 – March 31, 2016 

Objectives: Determine status of county efforts to evaluate one PEI project; make recommendations as needed to ensure adequate evaluations. 
Focus on fiscal year (FY) 2012/13. Collect, summarize, and publicize PEI evaluations that counties have completed.  

Work Effort or Product Due Date Status 

1 
Develop Methodology To Collect Information From Counties On Completed Evaluations 
Of The PEI Component And Evaluation Methods Used 

February 14, 2014 Completed 

2 
Collect Data/Information From Counties On Completed PEI Evaluations And Evaluation 
Methods 

June 30, 2014 Completed 

3 Conduct Review Of Data And Documents Received From Counties  April 30, 2015 Completed 

4 Extract Relevant Information As Needed and Create Database of County Evaluations September 30, 2015 Completed 

5 
Written Report That Summarizes And Synthesizes County Evaluations Of The PEI 
Component Completed In FY 2012/13 

March 31, 2016 Pending 

6 
Written Report That Provides Recommendations For How To Help Strengthen County 
PEI Evaluations And Implementation Plan 

March 31, 2016 Pending 

 

 

 

 

 

 


